COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2020

ESTI MATE SUMVARY 14: 08: 22
CONTI D C21839 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 21839- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.0 DAYS TIME ALLOW 120 WORK DAYS
US50 WEST OF TEXAS CREEK MP 251 TO MP 261 I N FREMONT COUN  PERCENT TIME:  67.50 ORI G TI ME ALLON 120 WORK DAYS
PRQJECT NO. NH 0503- 093
US50 OVERLAY WEST OF TEXAS CREEK
NAME OF ROAD:
PRQJECT COUNTI ES: FRENMONT
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 09/ 11/ 2020 DATE TIME STARTED 03/10/2020
14802 W 44th AVENUE DATE LET 01/ 23/ 2020 DATE WORK BEGAN 04/ 01/2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED 08/20/2020
DATE CONTRACT EXECUTED 03/ 06/2020 DATE ACCEPTED 08/ 20/ 2020
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 03/10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 757, 380. 98 PARTI Cl PATI NG $ 52,925. 31 $ 0. 00
AWARD PRQJECT AMI: $  7,035,527.04 NON- PARTI Cl PATI NG 6, 704, 455. 75 55, 252. 63
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 6,757, 381. 06 55, 252. 63
FUNDS AVAI LABLE: $ -0.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 757, 381. 06 55, 252. 63
TOTAL CLAI MS: $ 0.00 RETAI NAGE -105, 532. 91 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 651, 848. 15 55, 252. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 651, 848. 15 55, 252. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 55, 252. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21839-BID ESTI MATE RUN 09/ 11/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0005 14:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 336. 000 307. 000
EACH 29. 000 91. 35
3. 15000 336. 000 1, 058. 40
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 231, 879. 000 231, 879. 000
SY 0. 000 0. 00
1. 54000 231, 879. 000 357, 093. 66
0015 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 92,517. 000 92,517. 000
SF 0. 000 0. 00
0. 67000 92, 517. 000 61, 986. 39
0020 202-00810 *Rermoval of Ground Sign 22.000 22.000
EACH 0. 000 0. 00
105. 01000 22.000 2,310. 22
0025 202-00821 *Renoval of Sign Panel 221.000 220. 000
EACH 1.000 68. 26
68. 26000 221. 000 15, 085. 46
0030 202-01130 *Rermoval of Guardrail Type 3 24,033. 000 23, 975. 500
LF 57. 500 407. 68
7.09000 24, 033. 000 170, 393. 97
0035 202-01170  *Renpval of Guardrail Type 7 170. 000 170. 000
LF 0. 000 0.00
33. 82000 170. 000 5,749. 40
0040 202-01300 *Renpval of End Anchorage 71.000 70. 000
EACH 1. 000 103. 96
103. 96000 71.000 7,381.16
0045 202-04002 Clean Cul vert (SMALL) 47.000 47.000
EACH 0. 000 0. 00
525. 05000 47.000 24,677.35
0050 202-04002 Cl ean Cul vert LARGE 11. 000 11. 000
EACH 0. 000 0. 00
1, 050. 11000 11.000 11,551. 21
0055 203-01582 Truck (Dunp) 19. 000 19. 000
HOUR 0. 000 0. 00
157. 52000 19. 000 2,992. 88



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 22.000 19. 000
HOUR 3. 000 630. 06
210. 02000 22.000 4,620. 44
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
315. 03000 0. 000 0.00
0070 203-02330  Laborer 45. 000 45. 000
HOUR 0. 000 0. 00
52.51000 45. 000 2,362.95
0075 208-00021 *Silt Fence (Reinforced) 301. 000 300. 900
LF 0. 100 0.29
2.89000 301. 000 869. 89
0080 208-00033  Sedinment Trap 0. 000 0. 000
EACH 0. 000 0. 00
5, 250. 53000 0. 000 0. 00
0085 208-00035 *Aggregate Bag 1, 625. 000 1, 625. 000
LF 0. 000 0. 00
6. 93000 1, 625. 000 11, 261. 25
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 250. 53000 1. 000 5, 250. 53
0095 208- 00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 675. 37000 0. 000 0.00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00
52.51000 20. 000 1, 050. 20
0105 208-00105 Renoval and Disposal of Sedinent (Equipnent) 19. 000 19. 000
HOUR 0. 000 0. 00
78. 76000 19. 000 1,496. 44
0110 208-00106 Sweepi ng (Sedi ment Renoval) 19. 000 19. 000
HOUR 0. 000 0. 00

262.53000 19. 000 4,988. 07



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 Removal of Trash 43.000 43. 000
HOUR 0. 000 0. 00
78. 76000 43. 000 3, 386. 68
0120 208-00207 *Erosi on Control Management 59. 000 59. 000
DAY 0. 000 0. 00
105. 01000 59. 000 6,195.59
0125 210-04200  *Adjust Quardrail 12, 962. 000 12, 962. 000
LF 0. 000 0. 00
5. 88000 12, 962. 000 76, 216. 56
0130 212-00006 *Seedi ng (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
1, 101. 56000 0. 300 330. 47
0135 212-00032  *Soil Conditioning 0. 300 0. 300
ACRE 0. 000 0. 00
2,616. 49000 0. 300 784.95
0140 213-00012 *Spray-on Mil ch Bl anket 0. 300 0. 300
ACRE 0. 000 0. 00
4, 037. 92000 0. 300 1,211.38
0145 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0. 00
5. 25000 0. 000 0. 00
0150 240-00010 *Rermoval of Nests 2.000 2.000
HOUR 0. 000 0. 00
105. 01000 2.000 210. 02
0155 240-00015 *Protection of Mgratory Birds 0. 000 0. 000
HOUR 0. 000 0. 00
105. 01000 0. 000 0. 00
0160 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
18. 90000 0. 000 0. 00
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 126. 230 126. 230
TON 0. 000 0. 00

159. 11000 126. 230 20, 084. 46



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 35, 052. 140 35, 052. 140
TON 0. 000 0. 00
88. 64000 35, 052. 140 3,107, 021. 69
0175 411-10255 Emul sified Asphalt (Slow Setting) 17, 644. 000 17, 644. 000
GAL 0. 000 0. 00
3. 40000 17, 644. 000 59, 989. 60
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 21, 225. 000 21, 225. 000
LF 0. 000 0. 00
36. 91000 21, 225. 000 783, 414.75
0185 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
2,442.54000 1. 000 2,442.54
0190 606-01370 *Transition Type 3G 7.000 7.000
EACH 0. 000 0. 00
3,596. 61000 7.000 25,176. 27
0195 606-01371 *Transition Type 3G (Special) 1. 000 0. 000
EACH 1. 000 4,509. 15
4, 509. 15000 1. 000 4,509. 15
0200 606-02003 *End Anchorage (Nonfl ared) 51. 000 50. 000
EACH 1. 000 4, 306. 48
4, 306. 48000 51. 000 219, 630. 48
0205 606- 02005 *End Anchorage (Fl ared) 12. 000 12. 000
EACH 0. 000 0. 00
3, 995. 65000 12. 000 47,947. 80
0210 606-99999 *Quardrail Type 7 (Precast) 256. 000 256. 000
LF 0. 000 0. 00
109. 65000 256. 000 28,070. 40
0215 607-11525 *Fence (Pl astic) 71.000 71.000
LF 0. 000 0. 00
5. 25000 71. 000 372.75
0220 612-00041 *Del i neator (Flexible) (Type I) 851. 000 699. 000
EACH 152. 000 8,779.52

57.76000 851. 000 49, 153. 76



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21839-BI D
PRQIECT NH 0503- 093 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 612-00042 *Del ineator (Flexible) (Type Il) 66. 000
EACH
68. 26000
0230 612-00043  *Delineator (Flexible) (Type I11) 167. 000
EACH
73.51000
0235 612-00052 Ref | ect or 52. 000
EACH
42.00000
0240 614-00011 *Sign Panel (Class |) 651. 000
SF
19. 95000
0245 614-00012 *Sign Panel (Cass I1) 1, 219. 000
SF
23.10000
0250 614-00013 *Sign Panel (Class IIl) 182. 000
SF
33. 60000
0255 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 25. 000
Sl i pbase
EACH
378. 04000
0260 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000
Sli pbase
EACH
420. 04000
0265 614-80385 *Rumbl e Strip 49, 116. 000
LF
0. 11000
0270 625- 00000 *Construction Surveying 1. 000
LS
15, 751. 58000
0275 626-00000  *Mbbilization 1. 000
LS

5

58, 395. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
26. 000
66. 000

. 000
29. 000
. 000

0. 000
52. 000
52. 000

. 760
0. 240
. 000

1,219. 330
-0.330

1, 219. 000

56. 000
126. 000

. 000

23. 000
2.000
25. 000

0. 000
0. 000
0. 000

49, 116. 000
0. 000

49, 116. 000

0. 900
0. 100
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 09/ 11/ 2020
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AMOUNT

4,505

12,276

2,184

12,987

28, 158

6,115

9, 451.

5, 402

15, 751.

558, 395
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00

45

90

20

00

.00
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58
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CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-00100  *Mobilization (w thout Autopay) (Guardrail) 1. 000 1. 000
LS 0. 000 0.00
6, 168. 32000 1. 000 6, 168. 32
0285 626-01113  Public Information Management (Tier 111) 80. 000 80. 000
DAY 0. 000 0. 00
94. 51000 80. 000 7,560. 80
0290 627-00001  *Pavenent Marking Paint 2,418. 000 2,418. 000
GAL 0. 000 0.00
48. 83000 2,418. 000 118, 070. 94
0295 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 085. 000 1, 085. 000
GAL 0. 000 0. 00
90. 83000 1, 085. 000 98, 550. 55
0300 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 4, 740. 000 4, 740. 000
SF 0. 000 0.00
16. 80000 4,740. 000 79, 632. 00
0305 627-30405  *Prefornmed Thernopl astic Pavement MarKking 784. 000 784. 000
(Wor d- Synbol )
SF 0. 000 0. 00
27.30000 784.000 21,403. 20
0310 630-00000  *Flagging 5, 049. 000 4, 966. 750
HOUR 82. 250 2,245. 43
27.30000 5, 049. 000 137,837.70
0315 630-00001 *Pilot Car Qperation 600. 000 600. 000
HOUR 0. 000 0. 00
52.51000 600. 000 31, 506. 00
0320 630-00007 *Traffic Control Inspection 35. 000 35. 000
DAY 0. 000 0.00
262. 53000 35. 000 9, 188. 55
0325 630-00012 *Traffic Control Management 83. 000 77.000
DAY 6. 000 5, 040. 48
840. 08000 83. 000 69, 726. 64
0330 630-80002  *Fl ashi ng Beacon (Sol ar) 3. 000 2.700
EACH 0. 300 315. 03

1, 050. 11000 3. 000 3,150. 33



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341  *Construction Traffic Sign (Panel Size A) 91. 000 81. 900
EACH 9. 100 477. 84
52.51000 91. 000 4,778. 41
0340 630-80342 *Construction Traffic Sign (Panel Size B) 31. 000 27.900
EACH 3.100 195. 33
63. 01000 31. 000 1,953.31
0345 630-80355 *Portable Message Sign Panel 3. 000 2.700
EACH 0. 300 2,362.74
7,875. 79000 3. 000 23,627. 37
0350 630-80360  *Drum Channel i zi ng Device 81. 000 72.900
EACH 8. 100 382.73
47. 25000 81. 000 3,827.25
0355 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
57. 76000 0. 000 0. 00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 200 798. 08
3, 990. 40000 2.000 7,980. 80
0365 630-80380 *Traffic Cone 350. 000 315. 000
EACH 35. 000 514.50
14. 70000 350. 000 5, 145. 00
0370 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
8, 400. 84000 0. 000 0. 00
0375 630-85020 *Mobi | e Attenuat or 1. 000 0. 900
EACH 0. 100 1,890. 19
18, 901. 90000 1. 000 18, 901. 90
0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent Incentive 89, 480. 970 80, 000. 000
F A 9, 480. 970 9, 480. 97

1. 00000 89, 480. 970 89, 480. 97



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0005 14:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0390 700-70016 F/ A Fuel Cost Adjustnment - 88, 273. 760 - 88, 273. 760
FA 0. 000 0. 00
1. 00000 -88,273. 760 -88,273.76
0395 700-70018 F/ A Roadway Snpot hness Incentive 107, 247. 700 107, 247. 700
F A 0. 000 0. 00
1. 00000 107, 247. 700 107, 247.70
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70570 F/ A CGuardrail (Materials) 4, 611. 400 4,611. 400
FA 0. 000 0. 00
1. 00000 4,611. 400 4,611. 40
CAT 0200 CURRENT AMI $ 6, 545,631.84 % 55,252.63$ 6, 545, 631. 84
CAT NO0300 K-14-A
0425 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 439. 000 439. 000
5% 0. 000 0. 00
11. 86000 439. 000 5, 206. 54
0430 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 12. 000 12. 000
Sy 0. 000 0. 00
567. 06000 12. 000 6,804.72
0435 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 49. 000 49. 000
TON 0. 000 0. 00
88. 64000 49. 000 4,343.36



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-14-A

0440 515-00120 *\Wat er proof i ng (Menbrane) 440. 000 440. 000
5% 0. 000 0.00
17. 06000 440. 000 7,506. 40
0445 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
105. 01000 0. 000 0.00
0450 601-03057 *Concrete C ass DR 1.400 1.400
cY 0. 000 0.00
2,656. 77000 1. 400 3,719. 48
0455 601-51005 *Gal vani ¢ Anodes 43. 000 43. 000
EACH 0. 000 0. 00
28. 35000 43. 000 1,219.05
0460 602-00000 *Rei nforcing Steel 10. 000 10. 000
LB 0. 000 0.00
6. 30000 10. 000 63. 00
0465 606-11010 *Bridge Rail Type 10R 127. 000 127. 000
LF 0. 000 0. 00
266. 57000 127. 000 33, 854. 39
CAT 0300 CURRENT AMT $ 62,716.94 $ 0.00% 62, 716. 94

CAT NO0301 K-14-L

0470 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 280. 000 280. 000
Sy 0. 000 0.00
11. 86000 280. 000 3, 320. 80
0475 202-00453  *Renpval of Portions of Present Structure (Cl ass 2) 9. 000 9. 000
SY 0. 000 0. 00
567. 06000 9. 000 5,103.54
0480 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 3. 000 3. 000
SY 0. 000 0.00
1, 312. 63000 3. 000 3,937.89
0485 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 54. 000 54. 000
TON 0. 000 0. 00

88. 64000 54. 000 4,786.56



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21839-BI D
PRQIECT NH 0503- 093 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 K-14-L
0490 515-00120 *\Wat er proof i ng (Menbrane) 274.000
SY
17. 06000
0495 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 000
LF
157. 52000
0500 518-03000 *Sawi ng and Seal i ng Bridge Joint 94. 000
LF
33. 60000
0505 601- 03057 *Concrete Cl ass DR 1.100
cY
2, 656. 77000
0510 601-51005 *Gal vani ¢ Anodes 43. 000
EACH
28. 35000
0515 602- 00000 *Rei nforcing Steel 29. 000
LB
6. 30000
CAT 0301 CURRENT AMT $
CAT NO0302 K-14-N
0520 202-00246 *Renoval of Asphalt Mt (Pl aning) (Special) 1, 120. 000
SY
11. 86000
0525 202- 00453 *Rermoval of Portions of Present Structure (C ass 2) 0. 000
Sy
567. 06000
0530 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 181. 000
TON
88. 64000
0535 515-00120 *Wat er proofi ng (Menbrane) 1, 113. 000
Sy

17. 06000

Page 11
ESTI MATE RUN 09/ 11/ 2020
14:08: 22

PREV QTY/
Y TH' S PERI OD

QrY TO DATE ANMOUNT

274
. 000

000
.00
274. 44

000 4,674

30. 000
. 000

30. 000

.00

4,725.60

94
. 000

000
.00
94. 40

000 3, 158.

. 100
. 000 .00

. 100 2,922. 45

43. 000
. 000
43.

.00

000 1, 219. 05

29. 000

. 000 .00

29. 000

34,031.43$

1,120. 000
. 000 .00

1, 120. 000 13, 283. 20

. 000
. 000 00

. 000 .00

. 000
. 000
. 000

00

16, 043. 84

1,113
. 000

000
00

1,113. 000 18,987.78
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PCN: 21839-BI D ESTI MATE RUN 09/ 11/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0005 14: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-N

0540 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 72.000 72.000
LF 0. 000 0.00
157. 52000 72.000 11, 341. 44
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 72.000
LF 0. 000 0. 00
33. 60000 72.000 2,419. 20
0550 601-03057 *Concrete C ass DR 0. 000 0. 000
cY 0. 000 0.00
2,656. 77000 0. 000 0. 00
0555 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0.00
0560 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
6. 30000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 62,075.46 $ 0.00% 62, 075. 46

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21,212. 13000 1. 000 21,212.13
0570 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 111. 92000 1. 000 19, 111.92
0575 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
6, 300. 63000 2.000 12, 601. 26
CAT 0400 CURRENT AMT $ 52,925.31 % 0.00% 52,925. 31

PROJECT TOTAL CURRENT AMI $ 6, 757,380.98 % 55,252.63 % 6, 757, 380. 98



